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I. Information 

State and Department: South Carolina, Industrial Ecology Program, University of 
South Carolina School of the Environment 

Title of Project: 	 Compliance Assistance-Measurement of Effectiveness of 
On-site Inspections with Non-Regulatory Follow-up by 
Industrial Sectors 

Grant Contact Person: (name, title, address, phone, fax, & email): 
LeAnn Herren, Director 
Industrial Ecology Program 
School of the Environment, University of South Carolina 
Columbia, South Carolina 29208 
Phone: 803/777-9061 
Fax: 803/777-0536 
E-mail: herren@environ.sc.edu 

Funds Received by State (Date and amount): 09/18/01 amount $74,729 

EPA Regional Project Officer: Gloria Love 

Author of report: LeAnn Herren 

II. Status of Project Milestones 

Each milestone for the entire project should be entered into this table at the beginning of

the grant period and should appear in every quarterly report (unless it is dropped from the

project). 

With each quarterly report fill in dates or add milestones as appropriate. If dates or

milestones are adjusted in subsequent reports, please indicate this in the comment field or




in text below the table. 
(Expand table as appropriate.) 
Project Milestones Anticipated Completion Date Completion Date GIS Mapping of past 

compliance inspections December 2001 December 2001 Update of GIS Mapping with re-
inspection September 2002 Website Development April 2002 Website Upload and 
Announcement May 2002 Compliance Assistance Re-Inspections August 2002 
Community Outreach Meetings December 2002 Community Information Access August 
2002 Technical Assistance to Additional Sectors September 2002 
III. Status of Project Completion. 

Anticipated project completion date: December 2002 
If this anticipated date is later than the date reported on the last report, please explain. 

This completion date is later than originally proposed due to delays with our state agency 
partner, the South Carolina Department of Health and Environmental Control (SCDHEC) 
and the community partner, the Community Action Group (CAG). The CAG has been 
the designated community leader in the Charleston Community Based Environmental 
Project. Over the last six to eight months, the CAG has taken on a new director, fired the 
new director, attempted to re-organize and voted on becoming a sub-group of the local 
empowerment zone. At this time, the CAG is on hiatus and the decision has been made 
by the principal investigator of this grant to approach the communities directly through 
previous contacts established in the former CAG. 

While the initial mapping has been completed and the website is in draft form at this 
time, a delay occurred within the state agency in securing staff to lead the compliance 
assistance re-inspections. State law requires, that only personnel employed at SCDHEC 
can complete environmental regulatory inspections. A SCDHEC inspector began the 
initial round of re-inspections, along with adding compliance assistance for new sectors, 
in February 2002. The Industrial Ecology Program will provide technical assistance in 
meeting compliance standards and exceeding standards through pollution prevention 
throughout the inspections process. Recent meetings with SCDHEC indicate the 
inspection and re-inspection process will continue through the summer. This will delay 
both the update of the GIS mapping and the end of the referral process to sometime in the 
fall. 

In addition, the community portion of the project is also experiencing delays. The 
community outreach meetings and the community information access were to focus on 
learning about the compliance assistance project in North Charleston and learning to use 
the internet as a tool to help improve environmental conditions in the environmental 
justice zone. The community centers were to be provided a computer with internet access 
through a grant from EPA Region IV to SCDHEC. The community residents were to be 
taught by the Industrial Ecology Program how to access the website developed under this 
grant and use this site to contact SCDHEC and other state environmental assistance 
programs. Links on this site would also provide residents with a means of learning 
environmental risks and health protection options. Delays were experienced by SCDHEC 



in implementing computer purchase grant. A recent meeting indicated that bids were 
about to be released and computers should be in the community centers and operational 
by summer. The community outreach meeting would begin immediately following the 
computer set-up by SCDHEC. 

It should be noted that these delays indicate a no-cost extension will have to be filed by 
the Industrial Ecology Program. Effective in January of 2002, spending from the 
Measurement Grant by the Industrial Ecology Program was put on hold to reserve funds 
for later operations. Little, if any, funds are expected to be spent during the period of 
January - May 2002. Projected spending during this period will include final website 
development and upload expenses, potential travel to organizational meetings with 
community and SCDHEC, and purchase of supplies for community outreach meetings 
but minimal staff time, as this will be reserved for the on-site assistance and community 
outreach trainings from June - December 2002. 

IV. Results: 

GIS Mapping has been completed for the previous compliance assistance inspections. 
Mapping data has been placed on a zip drive and provided to the website development 
team. Information for the website has been drafted in word and also provided to the 
website team. 


